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• Formed March 31, 2000
• Merger of Indiana Energy, Inc. (Indiana Gas) and 
SIGCORP (SIGECO)
• Dayton Power and Light - gas assets October 31, 
2000
• Vectren Energy Delivery of...
• Indiana - currently over 650,000 gas and 134,000 
electric customers





– over 14,500 miles of main in 59 counties
• Electric
– over 4,000 miles of transmission and 
distribution lines in 9 counties
• Indiana Code - no more than 12,000 miles of 
road in State highway system








• No Utility Conflict
• Conflict/Utility relocates within existing 
public right-of-way
• Conflict/Utility relocates within new public 
right-of-way
• Conflict/Utility relocates to new private 
easement
NO UTILITY CONFLICT
• Was lateral and vertical location 
established?
• Will road construction, drainage, or other 
improvement designs/plans change?
UTILITY RELOCATION WITHIN 
EXISTING PUBLIC RIGHT-OF-WAY
• Final Grade Established?
• Right-of-Way Staked?
• Other Utilities?
UTILITY RELOCATION WITHIN NEW 
PUBLIC RIGHT-OF-WAY
• Has the new right-of-way been acquired?
• Is it accessible?
• Final Grade Established?
• Right-of-Way staked?
• Other Utilities?
UTILITY RELOCATION TO 
NEW PRIVATE EASEMENT
• Has State/County acquired new Public?
• Was/Is condemnation an issue?
• Have other utilities acquired exclusive 
easements?
• What is the condition of the proposed 
easement?
“WHY HAVEN’T THE UTILITIES 
MOVED YET?”
• Design and planning
• Material lead times
• Construction scheduling
• Timing of final road improvement plans
• Right-of-Way staking
• Final grade established
• Other utility issues?
3UTILITY COORDINATION 
• Inaccurate/incomplete utility information
• Contractor availability
• Formal and informal meetings
• Examples
• Develop a utility coordination process
STATE/COUNTY
• Chooses not to grow the public right-of-way
• Delays defining/identifying new public 
right-of-way
• Does not ensure that right-of-way is staked
• Does not communicate realistic and 
accurate expectations
• Keep utilities engaged
WHAT ABOUT CONTRACTORS?
• Dig-ins
• Construction plan changes
• See the big picture
NEW (AND NOT-SO-NEW) IDEAS
• INDOT/Counties
– communicate accurate information
– make sure designs adequately accommodate all utility 
facilities and appropriate working clearances
– plan early and be flexible
– enforce approved relocation plans
– pursue state/county acquisition of utility easements 
outside public right-of-way
– be sure we get final design drawings
– employ SUE
NEW (AND NOT-SO-NEW) IDEAS
• Contractor
– Call Before You Dig
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